attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:29PM

Contract No.:  04-0120F4

Diary #: 114 Const Calendar Day: 80
Inspector Name: Feather, Bernard

Date: 23-Aug-2012 Thursday
Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:

Location:

Reviewer: Shedd, Bill

Approved Date:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition foggy/overcast until 1000 . Sunny and warm PM

Diary: Dispute
General Comments
Safety meeting at 0800. Weekly traveler meeting at 1300. Track progress of FWS CCO 229 work along =
the bike path. Track progress of CCC's CCO 45S4 work. Track progress of suspender socket painting.
Inspect butyl rubber caulking of the cable bands along the North Main Span.
CCO0-045 Bid Item: 004 0-PID-ELS.045 Painting of Installed Ductile Iron Pipe
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP Victor Ruiz 4.00 0.00 0.00 4.00 D
Di ary: Dispute
DIP paint repair 004  0-PID-ELS.045
[]
DIP paint repair 004  0-PID-ELS.045 —~
Victor Ruiz and two other painters spent 4 hours of the morning shift applying the second coat of Wasser
Ferroclad primer over the paint repairs in the 6" and 12" DIP from PP 8 toi approximately PP 35.
At the end of shift, | noted that CCC had begun putting the first coat of gray Carbolene down the W2
columns. Approximately 60 feet of 6" and 12" DIP from the bottom of the W2W cap and 80 feet of 10"
from the bottom of the W2E cap had been coated.
CCO0-229 Bid Item: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
il
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 114  Date: 23-Aug-2012 Thursday
UR 1142629 8000# CAPACITY FORKLIFT No
000 000 000  0.00 ]
s/n 011C-0 MAG DRILL No
000 000 000 0.0 []
AHERN 4780 125' BOOM LIFT No
000 000 000 0.0 []
Di ary: Dispute
Bike Path MEP 002  0-ALS-ALS.229 -~
The FWS crew modified 8 sets of PS-6s for the 4" CA line from PP 96 to PP 102 during the shift using a
JLG 460ST boom lift, the 510-56 Gradall fork to move equiment, a Big Blue 302D Miller Generator, and a
Minibrute A35 Mag Dirill.
'3 Page 2 of 2

ddrRptbyBidltem

[P



